Site Name: Operational Period: | U.S. EPA Region 6

Task Order 62 CES Environmental Date: 11-13-2014 DAILY WORK ORDER
|eranch:  Federal gir\:ﬁ::ﬂ’ Response mergency and Rapid Response Service|

WORK AUTHORIZED: 1S
Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.

Continue sludge removal operations.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP — 6 - 07 -02 Gary Moore, USEPA (i B dams) LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 11.13.2014  Time:1700 Date: 11.13.2014  Time: 1700
PERSONNEL ON-SITE: QTY _Used  Unused le_qglgﬂ@r "ON-SITE: QTY USED  Unused
Response Manager 1 1 Pick —up Truck 3 3
Foreman 1 1 Generator 1 1
Health and Safety Manager | 1 1 Trash Pumps_ 2 _ 2
Truck Driver/Equip Oper 1 1 ﬁ;ver Multiple Gas Monitor 1 1
Laborer 3 3 Frac Tank w Liner 1 1
4,000 PSI Pressure Washer 1 1
4 Man 12 Bottle Breathing Air 2 ' 2
PERSONNEL OFF-SITE Open Top Roll Off 3 3
Subcontract Manager 1 1 . Vacuum Truck Air Mover 1 K
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Back hoe 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 10
10,000 Ib Overhead Lift 1 E
Storage Trailer 1 K

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):

Rain overnight. 11254.31 gallons of water were pumped to the sanitary sewer. Environmental Evolutions picked up
4,800 gallons of water from FT1102 for disposal at EcoServ.

Crew size was reduced due to the rain. The crew moved water to the sanitary sewer and from the Middle Pond to the
Pond. Crew cleaned up the working bay. Crew rinsed FT1002. This tank is ready for TIBM or reuse.

RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily
paperwork, approved-corrected invoices and purchase orders. He discussed site progress and daily plans with the the
onsite and offsite OSC. He approved invoices and helped T&D Coordinator with disposal options and procurements.
He answered bidder questions for the analytical RFP.

&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and
he WWT area. Profile completed for Republic, and worked with RM and OSC on scheduling, profiling and
procurement of waste. .

H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He completed preparing of the
operation guideling and safety review for the North and South Containment area and tanks.
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Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue removal of debris and sludge from RO 620.

Clean up the work bays. W&W friom N MT uflq}.menﬁ

Start removal of oil from the South ASTLsecondary containment and clean the tarmac in the North Pond Area.
Continue to remove water from the North Ponds to the sanitary sewer.
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